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General Comments:


The phase #1 work is complete minus the cove base.





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: ETR RENOVATION BUILDING 808





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 04-05-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Painting is complete and ready for turnover.


The floor tile installation is complete minus the cove base.


Smoke detectors have been reinstalled


Wall covering is complete.


Electrician has reactivated the electrical circuits.














Percent complete (if applicable)    98                                                 %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Inspected the area for final acceptance of phase #1.


Worked on getting a waiver from the Safety Officer for the reception desk to use an extension cord at the temporary location.


Took job pics.


Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








