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General Comments:





Weather Conditions that affected the site: 
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 05-10-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Drywall has been installed on some of the partition walls.


The plumber has completed the tie in to the existing waste and supply risers.


Electrician is continuing with the rough in of the branch circuits.


Insulators are insulating the valves and elbows in the piping system.


Sheet metal workers have finished the installation of the fire dampers between the 2nd and the 3rd floors in the new addition.


The steam fitter has started the med gas rough in.








Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Inspected the corrected insulation work.


Coordinated the outages for the plumber.


Went over the riser work left to be done with the electrican.





Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








