[image: image1.jpg]



General Comments:


Medintech was delivered, it was the wrong material from the manufacturer. The material was returned to the manufacturer. We need a new delivery date.





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: ETR RENOVATION BUILDING 808





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 06-14-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


The automatic door has been installed.


Painters have started cutting in the walls.


The electrician has installed the power for the automatic door.


The hardware has been installed on the double doors.

















Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Inspected the painting completed to date.


Checked the operation of the automatic door.


Attended the weekly job progress meeting.





Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








