[image: image1.jpg]



Work performed by contractor:


Ceiling mechanics are dropping tile and installing the grid in the smaller rooms associated with the ETR waiting room.

















Personnel on Site:


Project Manager: Ray Amin


Workers: 1 Foreman, 2 Ceiling Mechanics.











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative : Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: ETR RENOVATION BUILDING 808





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA01-98-D-0025 T.O.0151


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 03-26-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Inspected the ceiling work that has been done to date.


The outage for the chilled water tie in did not go as planned. The plumber came set up to tie into steel pipe and the pipe was copper. This was due to a bad survey on the part of JJK Mechanical Division. I was informed that it was the sprinkler tie in for the area. I took the detectors off line and informed the fire department. Then when the steam fitter found out that it was copper pipe and not steel pipe he didn’t have the proper equipment for the job.I returned the fire alarm system to normal, and informed the fire department. The outage will have to be scheduled for another evening.





Coordination with Facility Manager: N/A











