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General Comments:





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: ETR RENOVATION BUILDING 808





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date:05-24-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


The plumber has completed the rough in of the supply and waste piping to the sinks on the 1st floor. Remaining is the waste tie in the basement.


The electrician has 90% of the electrical work within the ETR completed


75% of the ceiling tile has been dropped


The drywall contractor has started hanging.


























Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Arranged for the supply water outage for the plumber.


Inspected the electrical work done to date.








Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








