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Work performed by contractor:


Concrete topping was poured on the ETR roof inside the new addition.


Sheet metal worker is installing balancing dampers and branch ductwork.


Plumbers made the cut and cap on riser #2, also installing the lavatory mounts in the individual rooms.


4) The carpenters are installing the blocking for the hand rails and base bumpers.


5) Electricians are installing the branch MC cable.

















Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 1 Sheet Metal Worker, 3 Plumbers, 3 Carpenters, 3 Electricians











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 4-10-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


I was in BMAR training all day.


Coordinated the outage for the waste connection in room C208.





Coordination with Facility Manager: N/A











