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Work performed by contractor:


Electricians completed the 2nd floor work to the electrical closet yesterday evening.


Electricians are roughing in the branch MC cable.


Carpenters are installing the blocking.


The sheetrock for the 3rd floor was stocked today.














Personnel on Site:


Project Manager: Ray Amin


Workers: 3 Carpenters, 2 Plumbers, 3 Electricians











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 4-12-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Checked the material delivered today to ensure that it met the submittals.


Attended the weekly job progress meeting.





Coordination with Facility Manager: N/A











