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Work performed by contractor:


Carpenters are continuing with the studding of the walls.


Plumbers are finalizing the pipe rough in the partitions.


Electricians core drilled for the floor mounted receptacle.


Electricians are pulling the MC cable for the branch circuits.


Sheet metal workers are continuing with the branch ductwork installation and installing the balancing dampers.














Personnel on Site:


Project Manager: Ray Amin


Workers: 3 Carpenters, 2 Plumbers, 3 Electricians, 2 Sheet Metal Workers, 1 General Foreman











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 04-05-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Attended the job progress meeting.


Told Ray Amin about the material that is stored on the roof by SB Construction and that the DIS roof project manager stating the  material will damage the roof and will void the warranty on the new roof. The general foreman with SB has been advised of this situation in the past, and I was assured that it would be corrected.





Coordination with Facility Manager: N/A











