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General Comments:


Plumbing, electrical, duct work is almost ready for close in. The insulation was delivered Friday and the blocking will begin next week.





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 4-05-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


All openings have been cut into the hospital structure, and the jack hammering is complete.


The sprinkler rough in is complete minus an RFI on the inspectors test.


The jack hammering is complete. The roof topping has been removed and the openings have been cut into the structure.


The sprinkler fitter is finished with the rough in on the 3rd floor, there is a routing question on the 2nd floor.


The partition on the 2nd floor has been studded out.


Plumber has completed the waste rough in above the ETR waiting room for the 3rd floor project.








Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Attended the weekly job progress meeting. 


Had a walkthrough with the electrician for the routing and core drilling for the electrical feeders coming from the basement.


Monitored the plumbing riser demolition and re-installation work that was done in the evening.


Followed up on the leak that happened after the plumber left the job site. The leak was not a JJK issue.


Notified staff that the outages for the week have been terminated, and that the outages would continue next week.











Indicate Attachments:


 


X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








