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General Comments:


Job progress is ahead of schedule. 


Sheet Rock for the partitions was delivered this week.





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 4-12-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Concrete topping was poured on the ETR roof inside the new addition.


Sheet metal worker is installing balancing dampers and branch ductwork.


Plumbers made the cut and cap on riser #2, and are also installing the lavatory mounts in the individual rooms.


The carpenters are installing the blocking for the hand rails and base bumpers. They have also started the blocking for the accessories in the rooms and bathrooms.


Electricians are installing the branch MC cable.














Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None


Work Scheduled:


Coordinated the outage for the waste connection in room C208.


Monitored the cut and cap on riser #28 and the freezing of the pipes.


Had the general foreman reinstall the plastic covering the ceiling cutout in room A210.


Arranged for access for the electrician on the 2nd floor for the riser work.


Attended the weekly job progress meeting.


Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








