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Work performed by contractor:


Carpenters are finishing up the blocking and various partitions they couldn’t finish earlier.


Core boring for the ductwork  to the second floor ceiling is being done today.


The plumbers are cutting into riser #26 today, both waste and supply water.


The general foreman is cleaning up the area.

















Personnel on Site:


Project Manager: Ray Amin


Workers:5 Carpenters, 2 Plumbers, 5 Core Drillers, 1 General Foreman











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 4-15-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Finalized the outage on riser #26 for this morning, I made up signs for the bathrooms involved in the outage.


Inspected the steel stud installation.


The core boring hit an existing penetration and caused water to come out into the lounge on the second floor. Coordinated the cleanup.


Met with the electrician and went over the access required for the electrical risers from the basement to the 3rd floor.


Coordination with Facility Manager: Lee Fletcher is out of the office today.











