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Work performed by contractor:


Insulators are insulating the supply water piping to the lavatories.


The carpenters are grouting the door frames.


Plumbers are working on the perimeter heating units.














Personnel on Site:


Project Manager: Ray Amin


Workers: 2 Plumbers, 1 General Foreman, 4 Insulators, 4 Carpenters











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 4-19-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Worked on the access for the electrical riser work for next week.


Inspected some of the electric branch wiring.


Stayed late and worked with DynCorp stopping the penetrations in the 1st floor ceiling that were allowing debris to fall on the dropped ceiling causing dust.


Coordination with Facility Manager: Talked to Lee Fletcher about the need to firestop the penetrations in the first floor ceiling.











