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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 4-19-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


 Core boring for the ductwork  to the second floor ceiling is complete.


The plumbers are finishing riser #26 today, both waste and supply water.


The carpenters are installing the blocking, steel strap, and completing the studding where small areas were left off. They are also hanging some drywall.


Plumbers are proceeding with the waste line in the 2nd floor ceiling.


The final cut in to riser #3 is complete.


The air handler for the project was delivered and set.


Insulators are starting the insulation of the duct work.and piping.


Carpenters are grouting the door frames. 


Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Met with the electrician and went over the access required for the electrical risers from the basement to the 3rd floor.


Met with Craig Ackerman and went over the problems involving the modular building.





Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








