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Work performed by contractor:


Electricians are surveying the crawl space in preparation for the core drill for the riser work this week.


JJK safety Rep. is on site to survey crawl space work.


Plumber is finishing the rough in on the 3rd floor ceiling.


Insulators are insulating the pipes.














Personnel on Site:


Project Manager: Ray Amin


Workers: 2 Electricians, 2 Plumbers, 3 Insulation Mechanics, 1 General Foreman











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.























DAILY QUALITY ASSURANCE REPORT                                                                                           PAGE 1 OF 1            





Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 4-22-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Inspected the insulators work.


Went over the safety issues in the crawl space with the JJK safety officer.





Coordination with Facility Manager: Went over the job progress with Lee Fletcher.











