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Work performed by contractor:


Plumbers are completing the work in the 2nd floor ceiling.


Siding mechanics are preparing the opening in the addition for the louvers.


Electricians are staging up for the core drill tomorrow.


Insulators are insulating the supply piping on the 3rd floor.


Carpenters are continuing with grouting the door frames.














Personnel on Site:


Project Manager: Ray Amin


Workers: 3 Plumbers, 2 Electricians, 2 Siding Mechanics, 3 Insulators, 4 Carpenters











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027
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   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Worked on the coordination for the core drill tomorrow.


Inspected the door frame grouting.


Checked the siding work.





Coordination with Facility Manager: Went over the outages with Lee Fletcher.











