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Work performed by contractor:


Electricians are core drilling for the electrical risers to the 3rd floor. They are working in the basement and on the 1st floor.


Plumbers are running the pipe on the 2nd floor.


Insulation mechanics are insulating the supply piping.


Carpenters are grouting door frames.


JJK had engineers out to survey the piping problem on the 2nd floor














Personnel on Site:


Project Manager: Ray Amin


Workers: 4 Electricians, 4 Carpenters, 3 Insulation Mechanics, 1 General Foreman, 3 Plumbers,











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 4-24-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Got the rooms open for the electricians and checked their safety gear.


Went over the hot water looping with the building engineer.





Coordination with Facility Manager: N/A











