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Work performed by contractor:


Electricians are core drilling the future elevator shaft for the riser to the 3rd floor.


Sheet metal workers are installing the fire dampers and smoke dampers.


Insulators are starting on the duct work.


Plumbers are finishing up the rough in work on the 2nd floor in the addition.


Steam fitter is surveying the work to be done, some pipe has been delivered.


Plumber has changed out two of the faucets in the gang bathroom.














Personnel on Site:


Project Manager: Ray Amin


Workers: 4 Electricians, 4 Sheet Metal Workers, 3 Insulators, 1 General Foreman, 3 Plumbers, 1 Steam Fitter











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 4-25-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Obtained access for the electrician to the storeage areas on the 1st floor, basement, and the elevator pit.


Met with the JJK engineer and went over the hot water loop requirements.


Monitored the work in the elevator pit. Ensured that the penetrations were properly sealed with non shrink grout.





Coordination with Facility Manager: Went over the work in the elevator shaft with Lee Fletcher.











