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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 04-26-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Siding mechanics have prepared the opening in the addition for the louvers.


JJK had engineers out to survey the piping problem on the 2nd floor


Sheet metal workers are installing the fire dampers and smoke dampers.


Steam fitter is surveying the work to be done, some pipe has been delivered.


Insulators are starting on the duct work, they have finished the piping.


The plumber has changed out the automatic faucets in the LDR and the gang bathroom.


The electricians have finished the riser up through the store rooms in the elevator lobby.








Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None


Work Scheduled:


Inspected the insulators work.


Went over the safety issues in the crawl space with the JJK safety officer.


Inspected the door frame grouting.


Met with the JJK engineer and went over the hot water loop requirements.


Monitored the work in the elevator pit. Ensured that the penetrations were properly sealed.


Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








