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Work performed by contractor:


Insulators are continuing with pipe and ductwork insulation.


Carpenters are hanging sheet rock on one side of the walls.


Electricians are continuing with roughing in additional data boxes, and riser planning


Sheet metal workers are continuing with the installation of the fire dampers and the supply and return ductwork to the 2nd floor.


Steam fitter is staging up for the work.

















Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 3 Insulators, 4 Electricians, 4 Carpenters, 2 Sheet Metal, 1 Steam Fitter











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 4-30-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Worked with the electrician on the planning of the riser pull from the basement to the 3rd floor.


Checked the blocking and electrical outlet configuration for the close in of the walls ahead of the drywall carpenters.





Coordination with Facility Manager: N/A











