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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 5-03-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Insulators are continuing with pipe and ductwork insulation.


Carpenters are hanging sheet rock on one side of the walls.


Electricians are continuing with roughing in additional data boxes.


Sheet metal workers are continuing with the installation of the fire dampers and the supply and return ductwork to the 2nd floor.














Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Checked the blocking, plumbing rough in and electrical outlet configuration for the close in of the walls ahead of the drywall carpenters.


Went over the existing 12# steam riser and the tie in for the new A/C humidifier with the steam fitter.





Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








