[image: image1.jpg]



Work performed by contractor:


Laborer is cleaning up the general area.


Carpenters are continuing to hang one side of the partitions and scrapping out the waste.


Steam fitters are laying out the chilled water lines to the AHU in the new addition.














Personnel on Site:


Project Manager: Ray Amin


Workers: 4 Carpenters,  1 Laborer, 1 General Foreman, 3 Steam Fitters











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 05-07-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


1) Met with David Marshall and JJK and went over the med gas piping route.





Coordination with Facility Manager: Lee Fletcher is out of the office today.











