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Work performed by contractor:


Electricians are installing MC cable for the branch circuits.


Plumbers were unable to complete the tie in on the 2nd floor. The hot water loop system was not turned off.


Insulators are removing insulation that was incorrectly installed.


Steam Fitters tested the perimeter heating units for proper operation.


Drywall carpenters are installing sheetrock on one side of the partitions.














Personnel on Site:


Project Manager: Ray Amin


Workers: 2 Plumbers, 2 Insulators, 3 Steam Fitters, 2 Electricians, 1 General Foreman, 3 Drywall Carpenters











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 05-08-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Made arrangements with the building engineer to repeat the hot water outage tomorrow morning.


Inspected the insulation work that is in progress.





Coordination with Facility Manager: Lee Fletcher is out of the office today.











