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Work performed by contractor:


Electricians are roughing in receptacles and switches in the new addition area.


Steam fitters are working on perimeter heating units.


Sheet metal workers are extending the ductwork down to the 2nd floor in the new addition.


Insulators are insulating elbows on the piping and sealing the vapor barrier.














Personnel on Site:


Project Manager: Ray Amin


Workers: 3 Electricians, 2 Sheet Metal, 3 Steam Fitters, 2 Insulators











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 05-10-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Attended the weekly job progress meeting.


Inspected the insulation work as now installed.





Coordination with Facility Manager: N/A











