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Work performed by contractor:


Drywall workers from Donley Construction patched the hole above the ceiling on the 3rd floor where the drinking water riser is sweating.


Plumbers finished the North side of “A” wing installing angle stops for the baths and sinks.


Plumbers worked on the tagging of the domestic water lines.


Painters final coated some of the exam areas, and second coated some new areas on the 3rd floor.


Electricians are making the fire alarm drops. They also made branch circuit connections in the panel that they pulled the riser to on Sunday.

















Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, (Donely Construction 2 Drywall Workers, 1 Carpenter) 3 Painters, 3 Electricians, 3 Plumbers (1plumber 2 hrs),











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 8-19-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Walked the area and checked for cleanliness.


Arranged an outage for the installation of the angle stops for the sinks on the 3rd floor “A” wing.





Coordination with Facility Manager: Lee Fletcher is out of the office all week.











