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Work performed by contractor:


Laborers are moving the doors from the 2nd floor and distributing them on the 3rd floor.


Electricians are fire stopping and ty wrapping the surface wire above the ceiling.


Sprinkler fitters are installing the sprinkler heads. (1/2 day)


Plumbers are installing lavatories.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 3 Electricians, 2 Laborers, 2 Sprinkler Fitters, 2 Plumbers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 8-22-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Went over the work planned for the Saturday riser pull from the switchgear room to the renovated area on the 3rd floor.


Checked the sprinkler head installation.








Coordination with Facility Manager: Lee Fletcher is out of the office all week.











