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Work performed by contractor:


Plumbers are continuing to mount lavatories.


Electrician is preparing for Saturdays riser pull. (1/2 day)


Carpenters are hanging doors after the bottoms are sealed. 75% of the doors have been hung.


The wall coverers are priming the walls and 65% of the vinyl installation is complete














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 2 Plumbers, 4 Wall Coverers, 3 Carpenters, 1 Electrician











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 8-23-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Went over the riser schedule with the electrician for Saturday’s pull.


Went over the fire alarm wiring with the electrician.





Coordination with Facility Manager: Lee Fletcher is out of the office all week.











