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Work performed by contractor:


The steamfitter is working on the fin tube radiation on the 3rd floor.


The control electrician is working on the controls for the new AHU.


The sheet metal worker is installing the flex duct to the diffusers and installing the diffusers.


The drywall workers are pointing up the drywall ceilings and taping under the window sills.


The electricians are installing the 1900 box cover plates, wiring the fire alarm system, and supporting the new light fixtures.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 1 Control Electrician, 1 Steamfitter, 1 Sheet Metal Worker, 3 Drywall Workers, 4 Electricians











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 7-30-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


1) I was on vacation.





Coordination with Facility Manager: N/A











