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Work performed by contractor:


Electricians are continuing with making up branch circuits, and the installation of 1900 box covers.


Drywall workers are installing window sills and taping under them.


The steamfitter is working on the fin tube radiation in the conference room on the 3rd floor.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 3 Electricians, 2 Drywall Workers, 1 Steamfitter.











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 8-1-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


1) Began looking into the sequencing of the valve tag numbers.





Coordination with Facility Manager: N/A











