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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 8-02-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


The conduit to the emergency power panel in the basement and from the 3rd floor is complete.


The electricians are working in the offices on the 3rd floor making up branch circuits and installing 1900 box covers.


The new AHU has been put on line to condition the area so that the ceiling tile and doors can be installed.


The windowsills are in the process of being installed and patched around.


The ceiling tile for the job has been delivered.











Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Inspected the windowsill installation work.


I worked on the valve tagging issue.








Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








