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Work performed by contractor:


Ceiling mechanics are dropping the field tile.


Painters are priming the door frames, and some office walls that were left to be done. They also second coated some offices.


The steamfitters are working with the med gas certification company ( Hill-Rom ). The system was certified.


Control electricians are installing and setting up the controls on the new AHU.


2 Field engineers are programming the DDC control panel.


Electricians are protecting the boxes that have not been switched or plugged.


Electricians have installed the conduit in the switchgear room for the risers and the new Distribution panel.


Electricians have run a temporary feed to the med gas panel so it can be certified.


Project general foreman cleaning up the area.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 8 Ceiling Mechanics, 4 Painters, 2 Steamfitters, 3 Control Electricians, 4 Field Engineers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 8-8-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Observed the certification of the med gas system.


Inspected the painting while it was in progress.


Responded to a power outage when the trip lever on the switchgear was accidentally tripped.





Coordination with Facility Manager: N/A











