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General Comments:





Weather Conditions that affected the site: None























WEEKLY QUALITY ASSURANCE REPORT                                                                                        PAGE 1 OF 1            





Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 8-9-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Ceiling tile both perimeter and field tile is installed on the 3rd floor.


Sprinkler fitters have adjusted some of the sprinkler heads, centering them on the ceiling tiles.


Med gas system was certified.


Electricians have installed the conduit in the switchgear room for the risers and the new Distribution panel.


DDC panel programming was started this week.


Painters have primed the door frames and second coated some of the offices.


Electrician has installed more of the light fixtures, about 85% complete.








Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Went over the electrical job needs for the fire alarm system with the job electrician. Set an appointment to walk the job and go over the problems on a case by case basis.


The med gas outlets that are supplied meet specification, but are not what are used throughout the rest of the hospital. I brought this to the attention of Ray Amin.


Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








