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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 8-16-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Electricians are hanging fixtures and completing the conduit run in the main switchgear room in the basement.


Electricians are mounting fire alarm speakers and exit lights. Wire for the riser pull was delivered today.


      3)   Electricians mounted and wired the light fixture in the women’s locker room on the second floor.


Tile setters have set the tile in 2 of the bathrooms on 3rd floor “A” wing.


Drywall workers continue to sand the primed walls in the offices.


Drywall workers also did minor catch up work.











Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


1) Inspected tile that has been set and grouted.


2) Worked on the access for the Sunday riser pull from the basement switchgear room.


3) Checked the sanders working on the primed walls.





Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








