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Work performed by contractor:


Floor VCT was delivered today.


Electricians have finished the riser work into the renovated area from the switchgear room.


The electricians met with the DynCorp high voltage electrician and have rolled in the new breaker in the switchboard.


The painters have started the staining of the doors, and are doing some finish work.


The carpenters are adjusting the automatic thresholds on the doors.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 5 Electricians, 5 Painters, 2 Carpenters











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 8-28-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Went over the emergency lighting issues with Ray Amin and the electrical foreman.


Monitored the painter sanding the doors prior to the stain being applied.


Met with the DynCorp electrician and the job electrician and monitored the new breaker being rolled into the switchboard.


Inspected the doors that have been stained and conveyed the deficiencies to the general foreman.


Coordination with Facility Manager: N/A











