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Work performed by contractor:


General foreman is laying out the partitions.


Plumber is laying out the waste lines.


Door frames for the 3rd floor were delivered today.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 1 Plumber











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative : Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 2-11-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Coordinated the door frame delivery with the roofing contractor who has the loading dock tied up with dumpsters and a crane.


Worked on the modification of the job photos prior to sending them to Mike.


Worked with the electrician to coordinate the electrical shutdown for his riser work on Feb 18,2002





Coordination with Facility Manager: N/A











