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Work performed by contractor:


Concrete finishers are finishing the runners left by the CMU partitions with Ardex today.


The plumber is still working on the layout on the drawings.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 3 Concrete finishers, 1 Plumber, 











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative : Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 2-21-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


1) Inspected the cement finishers work.





Coordination with Facility Manager: N/A











