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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 2-22-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Sheet metal workers are laying out the rough in work on 3 “A”.


Electricians have demoed the electrical panels 3A and 3AAC on 3 “A” in preparation for the new electrical closet. Work is complete.


The rough-in pipe and fittings were delivered, and placed on the 3rd floor.


Concrete work on the areas where the ceramic tile and CMU walls were demoed has been completed. Except for the area where the slab was penetrated during the demolition work.


The plumber is still working on the layout of the risers  on the drawings.








Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None


Work Scheduled:


Coordinated the electrical outage for the demolition of electrical panels 3A and 3AAC.


Monitored the electrical riser work.


Met with the contractor and David Marshall and went over the contractor using the freight elevator for moving the concrete to the 3rd floor.


Inspected the concrete work.


Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








