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Work performed by contractor:


Plumber is installing the hangers in the 3rd floor ceiling.


Plumber investigated the 2nd floor ceiling for the placement of the waste stacks from the 3rd floor.


General foreman is continuing to install blocking for the windows.


Electricians are staging their conduit and wire for the project.

















Personnel on Site:


Project Manager: Ray Amin


Workers: 2 Plumbers, 1 General Foreman, 3 Electricians











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative : Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: 


JJK safety officer on site today





Work Scheduled:


Met with the plumber on the 2nd floor and monitored the plumbing investigation.


Spoke to Ray Amin about the 2 fluorescent light lenses that are missing on 2nd floor “A” wing from the flood. He will replace them.


Spoke to Ray Amin about having the general contractor renew the construction barriers on the second and third floors.


Coordination with Facility Manager: Lee Fletcher is out of the office today.











