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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 03-01-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


General Foreman is placing the blocking for the window installation. 


Plumber investigated the 2nd floor ceiling for the placement of the waste stacks from the 3rd floor.


Electricians are installing the branch circuit conduit on the 3rd floor.


Plumbers are installing hangers for the supply water and laying out the waste stacks for the core drilling.


Window installation has begun.


      6) Sprinkler fitters are starting the sprinkler work on the 3rd floor.























Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None


Work Scheduled:


Inspected the layout of the partitions.


Inspected the blocking for the windows as it was being installed.


Spoke to Ray Amin about having the general contractor renew the construction barriers on the second and third floors.


Met with the electrician and went over the emergency power problems.


Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








