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Work performed by contractor:


Demolition and abatement are continuing on the 3rd floor.


The electrician is making safe the branch circuits in the “C” wing area on the 3rd floor to be renovated.


Glazers have finished the window installation in the new addition.


The demolition workers are working in the waiting room area of “C” wing 3rd floor. They should finish demolition and abatement today.

















Personnel on Site:


Project Manager: Ray Amin


Workers: 8 Demolition Workers, 1 IH, 1 Electrician, 1 General Foreman, 2 Glazers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative : N/A





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 01-14-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Met with David Marshall and Ray Amin and went over the problems being caused by the addition cutting off the outside air supply to the other air handlers on the 3rd and 2nd floors. Ray will rectify the problem.


Coordinated the installation of the shower thresholds in the gang bathroom with the acting head nurse and Ray Amin.


Coordination with Facility Manager: N/A











