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Work performed by contractor:


Demolition is complete in the 3rd floor “C” wing area that was started yesterday. The area is ready for glove bag abatement.


General foreman is surveying the addition and doing minor cleanup.


General foreman provided outside air for cooling to the airhandler serving “B” wing 3rd floor.














Personnel on Site:


Project Manager: Ray Amin


Workers: 8 Demolition Workers, 1 IH, 1 General Foreman











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative : N/A





Weather Conditions that affected the site: All work is on the interior and not affected by weather.























DAILY QUALITY ASSURANCE REPORT                                                                                           PAGE 1 OF 1            





Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027
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   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Discussed the dumpster removal with the demolition contractor.


Met with Lee Fletcher and HFPA, went over the leak on the 3rd floor.


Inspected the demolition in the “C” wing area.








Coordination with Facility Manager: N/A











