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Work performed by contractor:


Demolition workers are continuing with the demolition on the 3rd floor “A” wing.

















Personnel on Site:


Project Manager: Ray Amin


Workers: 1 IH, 8 Demolition Workers, 1 General Foreman











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative : N/A





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 01-16-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Shower thresholds are programmed to be done today, coordinated the work with the people in the ward.


Worked on a water outage for a plumbing cut and cap.


Worked with JJK and the staff locating emergency power into the rooms that will be occupied during the jackhammering to remove the ceramic tile on the 3rd floor “A” wing.


I was gone ½ of the day due to a doctors appointment. 


Coordination with Facility Manager: N/A











