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Work performed by contractor:


General foreman is removing the stored material from the addition roof.


The tile setter reset the thresholds in the 3 showers in the gang bathroom on 3rd floor “B” wing.


Demolition started on the ceramic tile on the 3rd floor “A” wing. The demolition was stopped at 1800 hrs because it was disturbing the patients on ward 4A.


Demolition workers completed their shift working on abatement in various locations.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 1 Tile Setter, 8 Demolition workers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative : N/A





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 01-17-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Spoke to the general foreman about the trash on the roof.


Inspected the thresholds in the gang bathroom, they need grouting. 


At 1800 hrs I stopped the jackhammering on 3rd floor “A” wing per Col. Malone.





Coordination with Facility Manager: N/A











