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Work performed by contractor:


Electrician is running the emergency power to the 2 rooms being used while the procedure rooms are being relocated during demolition and construction on the 3rd floor.


The demolition workers work 4 ten hour days and are not on site Fridays.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 Electrician











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative : Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 01-18-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Coordinated the electrical work on the 2nd floor with the electrician installing the temporary power for the procedure rooms.


Attended the job progress meeting. The determination was made to resume demolition of the ceramic tile on Tuesday 01-22-02, and continue on Wednesday 01-23-02 utilizing half shifts to accomplish the work.


Inspected the electrical work for the temporary procedure rooms.


Coordination with Facility Manager: N/A











