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Work performed by contractor:


Demolition workers removed the window in the 2nd floor waiting room leading to the new addition, so the new door can be installed.


Plumbers completed the steam line cut and cap for the unit heaters in the addition area.














Personnel on Site:


Project Manager: Ray Amin


Workers: 8 Demolition Workers, 1 IH, 2 Plumbers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative : Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 1-21-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Holiday, I was off.





Coordination with Facility Manager: N/A











