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Work performed by contractor:


Demolition on the outer walls is continuing.


The demolition contractor is preparing to demolish the remainder of the ceramic floor this evening.














Personnel on Site:


Project Manager: Ray Amin


Workers: 11 Demolition workers, 1 IH,











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative : Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 1-24-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


I went over the Code Blue annunciator with David Marshall, and went over the Code Blue buttons (that are not shown on the prints) with Ray Amin.


Went over last nights progress demolishing the ceramic tile floors with David Marshall.


Inspected the work that was done last night and checked the trash chute after the dumpster pull this morning.





Coordination with Facility Manager: N/A











