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General Comments:





Weather Conditions that affected the site: None
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Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 01-25-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


Plumbers completed the steam line cut and cap for the unit heaters in the addition area.


Demolition workers removed the window in the 2nd floor waiting room leading to the new addition, so the new door can be installed.


Ceramic tile demolition was completed on 1-25-02.


Electrician is surveying the route for his emergency electrical riser from the basement.


The demolition of the outer wall CMU is about 50% complete.











Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


 Monitored the breaking up of the ceramic floors in “A” wing.


I went over the Code Blue annunciator with David Marshall, and went over the Code Blue buttons (that are not shown on the prints) with Ray Amin.


Inspected the ceramic floor demolition to ensure that it is complete.


Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








