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Work performed by contractor:


Insulators have completed the chilled water insulation to the mechanical space.


Plumbers are working on the hot water return loop.


Steamfitters are finalizing the piping to the AHU.


2 drywall workers are hanging on the 3rd floor.


2 drywall carpenters are putting up the framing for the hard ceilings on the 3rd floor.


1 drywall worker is sweeping and scrapping. He started sanding partitions later in the day.


The painters finished painting the walls in “B” wing 3rd floor.














Personnel on Site:


Project Manager: Ray Amin


Workers: 5 Drywall Workers, 2 Plumbers, 2 Steamfitters, 3 Insulators, 9 Painters











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 6-28-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Arranged the outage for the hot water return loop cut in on 7-7-02 at 1500 hrs.


Inspected the painting on “B” wing 3rd floor.


Attended the job progress meeting.





Coordination with Facility Manager: N/A











