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Work performed by contractor:


4 electricians are  working on the riser.


1 electrician is switching and plugging.


Plumbers are completing the hot water return loop.


4 drywall workers are finishing and pointing up on the 3rd floor.


2 drywall carpenters are hanging bulkheads on the 3rd floor.


The insulators are continuing the insulation to the AHU in the mechanical room.


The painters came in and primed the exam rooms and the offices.

















Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 5 Electricians, 2 Plumbers, 6 Drywall Workers, 2 Insulators, 3 Painters.











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 7-2-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


Inspected the prime coat of paint.


Checked the insulators progress with the pipe covering.


Informed the contractor that the outside areas that have been disturbed by construction need to be seeded and the bushes that have been destroyed need to be replanted.





Coordination with Facility Manager: Informed Lee Fletcher of the landscaping that the contractor will be doing.











