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General Comments:





Weather Conditions that affected the site:  None























WEEKLY QUALITY ASSURANCE REPORT                                                                                        PAGE 1 OF 1            





Name of contractor : JOHN J. KIRLIN SPECIAL PROJECTS       Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work    FT BELVOIR, VA                Contract/DO/PO NUMBER:DACA87-97-D-0038 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                               Date: 7-5-02





� 


             Arthur M. Eaton


      Quality Assurance Representative





Work performed:


The painters came in and primed the exam rooms and the offices.


The insulator has finished the piping to the AHU.


The electrician has switched and plugged some of the rooms.


The drywall work is 90% complete.


The ceiling grid has been started in the exam rooms.


The steamfitter has completed the piping of the AHU in the addition.











Percent complete (if applicable)                                                     %





Safety violations / Corrective measures taken:


None





Work Scheduled:


Inspected the prime coat of paint.


Informed the contractor that the outside areas that have been disturbed by construction need to be seeded and the bushes that have been destroyed need to be replanted.


Inspected the hot water return loop work.


Indicate Attachments:


 X  Daily QA Reports                  Schedule assignments                             Telephone/Correspondence Log


   Visitors Log                           Minutes of Meetings                               Assistance provided to Facility Manager








