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Work performed by contractor:


The electricians are hanging light fixtures.


Verizon is pulling the voice and data cables.


The steam fitter has come back to repair a chilled water leak at the AHU in the addition.


2 Drywall workers are scraping and sweeping up debris.


2 Drywall workers are hanging the overhangs in the addition.


1 Drywall worker is removing large debris and excess material.














Personnel on Site:


Project Manager: Ray Amin


Workers: 1 General Foreman, 3 Electricians, 1 Steamfitter, 3 Verizon, 5 Drywall Workers











Contractor Quality Control: Ray Amin





Significant Equipment on Site: N/A





Deliberate Inspections made by QA Representative: Daily QC inspection by Ray Amin.





Weather Conditions that affected the site: All work is on the interior and not affected by weather.
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Name of contractor JOHN J. KIRLIN SPECIAL PROJECTS   Project: M/B UNIT, LDR & OB/GYN CLINIC





Location of Work   FT. BELVOIR, VA                   Contract/DO/PO NUMBER:DACA0101-98-D-0051 T.O.0027


USE SEPARATE REPORT FOR Each D.O./P.O./Contract                                                                          Date: 7-8-02








   �


         Arthur M. Eaton


      Quality Assurance Representative





Safety violations / Corrective measures taken: None





Work Scheduled:


I brought to the general foreman’s attention that the hard ceilings were not ready to close in and pointed out the defects to him.


I performed an informal inspection of the ceiling area, to get it ready for close in.





Coordination with Facility Manager: N/A











